
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

September 9, 2005 

Mr. Peter Mannino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
New Jersey Remediation Branch 
Emergency & Remedial Response Division 
290 Broadway, 19th Floor 
New York, NY 10007-1866 

RE: Cornell-Dubilier Electronics Superfund Site - South Plainfield, NJ 
OU 3 RI/FS Progress Report No. 1 

Dear Mr. Mannino: 

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative 
Settlement Agreement and Order on Consent ("Settlement Agreement"), enclosed please 
find Progress Report No. 1. This report covers the period from August 6, 2005 through 
August 31, 2005. 

Very truly yours, 

de maximis, inc. 

\ • ' 

cc: Gary DiPippo, HydroQual, Inc. 
Michael Last, Esq. 
Mark Nielsen, Environ Corporation 
Bruce Thompson, de maximis, inc. 
Lisa Wurster, Esq., Dana Corporation 
Sarah Flanagan, Esq., USEPA Regional Counsel 

Allentown, PA • Clinton, NJ • Danville, IN • Knoxville, TN • Livonia, MI • Riverside, CA 
St. Charles, IL • Sarasota, FL • Jacksonville, FL • Houston, TX • Simsbury, CT • Waltham, MA 
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CORNELL-DUBILIER ELECTRONICS SUPERFUND SITE 
OU 3 RI/FS PROGRESS REPORT NO. 1 

August 6 through August 31, 2005 

Description of the Actions Taken Toward Achieving Compliance With the Settlement 
Agreement Since the Previous Report: 

• The Administrative Settlement Agreement and Order on Consent became effective 
on August 6, 2005. 

• The requirements set forth in Paragraphs 32 and 33 relating to the selection of 
contractors and designation of a Project Coordinator, were fulfilled by submittal on 
August 11, 2005. The submittal presented the names and qualifications of the 
project team and a copy of the Quality Management Plan as required. 

• EPA approved the August 11, 2005 submittal by letter dated August 24, 2005. 

• Work was commenced on the preliminary Conceptual Site Model, in accordance 
with Paragraph 37.a.(1) of the Settlement Agreement; the next deliverable under the 
terms of the Settlement Agreement. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• None. 

Completed Deliverables Since the Previous Report: 

• Designation of contractors and Project Coordinator. 

Actions Planned Prior to Submittal Of Next Two Reports: 

• Preparation of the preliminary Conceptual Site Model (CSM) for submittal to EPA by 
September 20, 2005. 

• Completion of well inventory. 

• Attend meeting with EPA to review preliminary CSM and to plan RI/FS activities. 

• Obtain EPA approval to proceed and initiate RI/FS Work Plan. 
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Percentage Completion: 

• Not applicable. 

Delays Encountered or Anticipated: 

• The well inventory required by Paragraph B.6. of the Statement of Work attached to 
the Settlement Agreement requires input from both the New Jersey Department of 
Environmental Protection (NJDEP) and the Middlesex Water Company. The 
N JDEP indicated that it would provide well records within a period of approximately 
eight weeks or on or about October 15,2005. Middlesex Water Company has not 
indicated an unwillingness to provide well data, however to date, no indications have 
been provided as to when access to this information will be forthcoming, and 
attempts have been made to access the information since late July 2005. A delay 
in completion of the well inventory is possible. USEPA Was contacted on 
September 2, 2005, to request assistance in coordinating with Middlesex Water 
Company, if possible. 
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